

Phase: 1

Data Aggregation & DeWI Deployment (Est Completion Date: December 2025)

- **Begin Collecting the Following Data and Rewarding Users For Said Data:**
 - Indoor GNSS
 - Outdoor GNSS
 - Outdoor Air Quality
 - Indoor Air Quality
 - Weather
 - Indoor Water Quality
 - Outdoor Water Quality
 - Noise Pollution
 - Light Pollution
 - Flight Tracking
 - Health
 - Energy Efficiency
 - AI Traffic
 - AI Meteorology
 - AI Astronomy
 - AI Wildlife

- **Begin Building the Following Connectivity Networks and Rewarding Users for Deploying Nodes:**
 - dVPN
 - LoRaWAN
 - LTE
 - NB-IoT
 - BLE
 - Wi-Fi
- **Release a Windows VPN App**
- **Begin the On-Demand sale of collected data (must be paid for in \$FRY)**
- **Allow people to purchase \$FRY nodes to further decentralize our network and add redundancy**
- **Mining Software Compatible with Linux, Windows, Mac, Docker & ChromeOS**

Phase: 3

Scalability, Decentralization, & Exposure (Est Completion Date: December 2028)

- **Be on several top-10 CEXs**
- **Wrap FrysCrypto (\$FRY) for other Blockchains**
- **Release PoW \$FRY Blockchain for some device to device communication**



Phase: 2

Visualization & Communication (Est Completion Date: December 2026)

- **Have an Explorer that Allows People to Navigate Each Decentralized Network and the entire FRY Network as a Whole**
- **Release Apple & Android Apps**
- **Begin enhancing one network's data by network to network data comparison (ie weather and air quality)**
- **Have a Paid API for Data Sales (paid for in \$FRY)**
- **Have a CEX Listing**